
Field Note Record
Contract No. Station Mile/Line: C/S

C-9385 JW 95+00 - 103+16 WB Detour

Staked by                             Date Work Started Date Work Completed  Date

WSDOT

6/22/2020

6/23/2020

Calculated by                      Date Checked by                          Date Inspector                          Date

Dean A. Long

6/30/2020

Mark Lee

7/9/2020

Dean A. Long 6/23/20

Bid Item 067
RESETTING IMPACT ATTENUATOR

Group #  5
Each (EACH)
Estimate # 18
$/Unit: $900.00 - Round to nearest Hundredth

Date, Station and Quantity

Group 05

06/23/2020
PSC reset 1 Impact Attenuator on the end of the right side temporary barrier at 
approximate station JW 103+16. The reinstalled the ABSORB 350 that was used 
last year on the JE line.

06/24/2020
PSC reset 1 Impact Attenuator on the end of the left side temporary barrier at 
approximate station JW 95+00. The reinstalled the ABSORB 350 that was used 
last year on the JE line.

OK TO PAY 2 EACH GROUP 05

At the time of installation, the ABSORB 350 are not approved for the Bid Item 067. They 
are approved for installation on Bid Item 066 Temporary Impact Attenuator.  (Attenuator 
was approved and tracked on Item 066, and Item 067 is just to pay the labor of resetting)

Installation was visually inspected by Dean A. Long 
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